From:	- FSS
Sent:	Thursday, June 06, 2013 6:10 AM
To:	Gilmore, Keith - FSS
Cc:	Sprouls, Dawn - FSS, Turner, Rosemary - FSS, Contract - FSS
Subject:	Responsible Transportation Update

Good Morning,

Responsible transportation has continued construction the last 24 hours. The work remaining is related to plumbing of sinks on the slaughter floor, and electrical work associated with kill floor equipment. In discussion with the establishment it appears the time table will be moved to late next week or early the following week (week of June 17). I am in the process of providing them FSSForm 5200-7 order for the establishment to order their brands. They anticipate official hiring and beginning training of plant employees the end of next week to the beginning of the following week. ASjust an estimate, I would not expect the establishment to be ready to slaughter prior to the week of June 24th. I will be making another trip to the establishment to meet with plant management again tomorrow, Friday, June 7th. Please let me know if you have any questions or if I can provide any further information . Thanks.

DW

Front line Supervisor, I owa Cit y Circuit Des Moines District USDA/FSIS/FO 2430 Sunf lower Ridge Muscat ine, I A 52761 Blackberry 515 email sis.usda.gov

OFO---"Verifying Food Safety and Animal Welfare Every Day"

CONFIDENTIALITY NOTICE: This e-mail, including all attachments, constitute Federal Government records and property that is intended only for the use of the individual or entity to which it is addressed. It also may contain information that is privileged, confidential, or otherwise protected from disclosure under applicable law. If the reader of this e-mail transmission is not the intended recipient or the employee or agent responsible for delivering the transmission to the intended recipient, you are hereby notified that any dissemination, distribution, copying or use of this e-mail or its contents is strictly prohibited. If you have received this e-mail in error, please notify the sender by responding to the e-mail and then delete the e-mail immediately